
Mumphries,  Henry

From:
Sent:
To:
cc:

Subject:

Wagoner, Eric [Eric-Wagoner@csx.com]
Friday, July 06, 2001 9:57 AM
Carine, Paul; Citrone,  Geri; Elliott, Scott; Tucker, Cindy
‘INSERVICE IL AMY REED’; ‘INSERVICE IL J.L. HARPRING’; ‘INSERVICE IL COMMERCE
COMMISSION’; ‘INSERVICE IL COMMERCE COMMISSION 2’; ‘INSERVICE IL. JR.
MORRIS’
is ilOOO5  01/09/2001

TO: ALL CONCERNED

FROM: E.L. WAGONER ( CSX TRANSPORTATION i

ATTACHED IS AN INSERVICE NOTICE FOR THE GCWD PROJECT SHOWN BELOW

IL0005 TEUTOPOLIS IL TR-298 WAKELAND RD. QS-134.90 546427M

PLACED INSERVICE ON 01/09/2001

PROJECT COMPLETE ON 01/11/2001

CSX TRAIN CONTROL INSERVICE FORM 2001

( A ) GENERAL INFORMATION:

CSX TRAIN CONTROL INSERVICE FORM

PROJECT INSERVICE FORM INSERVICE DAY/DATE/TIME

CROSSING - NEW -x- MOD.
S

S M T x W TH F

OTHER ("X" BESIDE DAY OF THE WEEK )

DATE 01/09/01_ TIME: 17 :oo

OP / AFE NO.: IL0005
Delfox

DIST. ENG.: Pete-

CITY/ST: Teutopolis, IL. MAINT. SUPV.: None-

STREET: TR 298 Wakeland Rd.
Wildermurh

GEN. SUPERVISOR: Bob

MILEPOST: -QS 134.90
Hicks

AAR NO: 546247M-

DIVISION: Great Lakes-

SUBDIVISION: St. Louis Line

FOREMAN: Gary

GANG NO.: 7QAB-



( B ) GROUND MATERIAL:
' Indicate final number of signal apparatus present at project completion.

BELLS 1 FLS -2- GATES -2- CANTILEVERS _ BRIDGE PEDESTRIAN
GATES

OTHER ( Final Number and Brief Explanation
)

TOTAL NUMBER OF PAIRS OF FLASHING LIGHTS. 4
(Include Sidelights) - (Do Not Include Gate Arm Lights)

( C ) ELECTRONIC EQUIPMENT:
Indicate with m X ' type of electronic equip. present at project completion.

CONST. WARNING x MOTION SENS. STYLE C DC- -
AFO-

OTHER ( Brief Explanation
)

PREEMPTION: ( None 1 -x- ( Simultaneous ) _ ( Advanced )

INDICATE THE NUMBER OF VEHICLE TRAFFIC SIGNALS THE PREMPTION CKT. AFFECTS.

If not known, place an " X 11 to indicate not available.

APPROACHES

(Hl MAIN) --------> FT. FT. 2921 FT.
NORTHBOUND SOUTHBOUND WESTBOUND

(# 2 MAIN) --------> FT. __ FT. 2921 FT.
NORTHBOUND SOUTHBOUND WESTBOUND

2921 FT.
EASTBOUND

2921 FT.
EASTBOUND

(SIDING) > FT. ~ FT. FT. FT.
NORTHBOUND SOUTHBOUND WESTBOUND EASTBOUND

( D ) LABOR:

TOTAL MAN HOURS ESTIMATED FOR PROJECT: -820- MAN HRS.

TOTAL MAN HOURS EXPENDED ON PROJECT: 720 MAN HRS.

IF LABOR NOT COMPLETE LIST BRIEF EXPLANATION:

DATE LABOR COMPLETE: DATE: 01-/-11_/-Ol_ TIME: 17-:-OO-

DATE 6 PERSON CONTAINER RELEASED TO: DATE ~01/09/01~/~/~  PERSON
Dawn-

DATE AS IN SERVICE SENT TO OFFICE: -/-/- PER REX GOURLEY

LABOR OVERRUN EXPLANATION:


